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Message from the Assistant Secretary 

November 25,2009 

I am pleased to present the Quarterly Report on Secure 
Communities: A Comprehensive Plan to Identify and Remove 
Criminal Aliens (SC/CIRCA), prepared by U.S. Immigration 
and Customs Enforcement. 

This report was prepared in response to a requirement found in 
the Fiscal Year 2009 (FY09) Department of Homeland Security 
Appropriations Act (P.L. 110-329) and covers the Fourth 
Quarter of Fiscal Year 2009 . 

Pursuant to congressional requirements, I am transmitting a copy of this report to the 
following members of Congress: 

The Honorable David E. Price 
Chairman, House Appropriations Subcommittee on Homeland Security 

The Honorable Harold Rogers 
Ranking Member, House Appropriations Subcommittee on Homeland Security 

The Honorable Robert Byrd 
Chairman, Senate Appropriations Subcommittee on Homeland Security 

The Honorable George V. Voinovich 
Ranking Member, Senate Appropriations Subcommittee on Homeland Security 

Inquiries about the contents of this report should be directed to me at (202) 732-3000 or 
to the Department of Homeland Security Acting Chief Financial Officer, Peggy Sherry , at 
(202) 447-5751. 
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Executive Summary 
 
 
In FY 2008, Congress appropriated $200 million for ICE to “improve and modernize efforts to 
identify aliens convicted of a crime, sentenced to imprisonment and who may be deportable, and 
remove them from the United States, once they are judged deportable…”1  In response, ICE 
launched SC/CIRCA to transform the way ICE identifies and removes criminal aliens from the 
United States.  In the FY 2009 DHS Appropriations Act (P.L. 110-329), Congress appropriated 
an additional $150 million for SC/CIRCA while expanding the initiative’s scope to “prioritize 
the identification and removal of aliens convicted of a crime by the severity of that crime”2 and 
“identify individuals illegally present in the United States who have criminal records, whether 
incarcerated or at large, and to remove those aliens once they have been judged deportable in an 
immigration court.”3  Congress further required ICE to utilize at least $850 million of existing 
program resources to support these efforts.  
 
To meet a Congressional requirement for reporting on exactly how it will allocate the funds 
provided for criminal alien enforcement, ICE prepared the “Plan to Utilize the FY09 
Appropriation for the Removal of Criminal Aliens in Alignment with Secure Communities:  A 
Comprehensive Plan to Identify and Remove Criminal Aliens.”  This document describes ICE 
plans to obligate $1.197 billion of ICE base funding, $180.475 million from the SC/CIRCA 2-
year FY 2008 appropriation, and $75.023 million from the SC/CIRCA 2-year FY 2009 
appropriation during FY 2009 – bringing the total planned FY 2009 obligations in support of 
criminal alien enforcement to $1.452 billion.  At the end of the Fourth Quarter of FY 2009, ICE 
exceeded this amount by obligating $1.691 billion in alignment with its plan.  This resulted 
primarily from ICE exceeding targets for the percentages of criminal versus non-criminal aliens 
detained and removed by ICE during FY 2009.  These percentages were used to divide and 
allocate obligations for detention beds, staff and removal transportation.  For additional 
information on ICE FY 2009 obligations toward criminal alien enforcement and budget plan 
variances, see Appendix 1.  
 
This Quarterly Report describes how SC/CIRCA is utilizing technology and resources, as well as 
strengthening and expanding ICE programs and activities to identify and successfully remove 
criminal aliens.  These efforts are strategically planned around and focused on the following 
three pillars:  
 

 
 
Section II of this report describes how ICE is employing technology to support the SC/CIRCA 
mission by enhancing efforts to identify and process criminal aliens eligible for removal.  For 
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example, ICE utilizes technology to increase information sharing between the Department of 
Justice Federal Bureau of Investigation Criminal Justice Information Services Division (CJIS) 
Integrated Automated Fingerprint Identification System (IAFIS) and the United States Visitor 
and Immigrant Status Indicator Technology Automated Biometric Identification System 
(IDENT).  This capability, referred to as IDENT/IAFIS Interoperability, has increased the 
volume of criminal history and immigration status information available to ICE and its law 
enforcement partners in support of enforcement efforts to identify and process criminal aliens for 
removal.  At the close of FY 2009, INDENT/IAFIS Interoperability had been deployed to 88 
jurisdictions throughout the United States, and since last quarter, the total number of 
IDENT/IAFIS Interoperability biometric submissions has increased by over 51 percent.4  
Further, with emphasis placed on prioritizing enforcement actions, the number of Level 1 
determinations, applied to the most dangerous criminal aliens, increased by more than 28 percent 
compared to the Third Quarter FY 2009.5  ICE is also continuing efforts to automate various 
research and analysis functions, which contribute to more expeditious immigration status and 
threat level determinations.  
 
In response to higher volumes of identified criminal aliens eligible for removal, SC/CIRCA has 
augmented detention and removal operations by providing funds to implement various 
Information Technology initiatives to, among other things, improve tracking of detainees and 
resources, deploy Video Teleconferencing (VTC) units and improve reporting capabilities. By 
using tools such as VTCs and integrated case management systems, ICE is strengthening its 
capability to identify criminal aliens, decrease time detainees spend in federal custody and 
prevent criminal aliens from being released back into the community by removing them as soon 
as they have completed their sentences.  SC/CIRCA also provides funding to increase the 
number of detention beds, expand transportation capacity and augment staff accordingly.  Efforts 
to implement IT initiatives and prioritize the allocation of detention and removal resources are 
described in further detail in Section II of this report. 
 
SC/CIRCA also continues to allocate funding and provide program management support to 
strengthen and expand ICE programs and activities that focus on criminal alien enforcement. 
These programs include initiatives to identify and remove criminal aliens already incarcerated, to 
apprehend criminal aliens who have failed to comply with removal orders and to prioritize the 
prosecution of recidivist violent criminal aliens.  ICE also maintains efforts to work with 
international stakeholders to facilitate the removal process by coordinating logistical matters and 
working to minimize concerns countries may have about ICE increasing the removal of aliens 
with a criminal history.  In total, programs receiving SC/CIRCA support have contributed to the 
identification and removal of over 136,000 criminal aliens in FY 2009, which is nearly a 19-
percent increase from FY 2008.6  Section III of this report outlines the progress of various ICE 
programs and activities that receive funding from SC/CIRCA in accordance with its mission. 
Section III also describes efforts made by the SC Program Management Office (PMO) to provide 
mission support by, for example, conducting communication and outreach activities, as well as 
modeling and analysis, which influence mission-centric decision making that impacts the 
deployment of Interoperability, resources and funds.  
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I. Legislative Requirement 

Congress mandates that Immigration and Customs Enforcement (ICE) provide quarterly reports 
on its expenditure of the $1.4 billion received in appropriations from Congress for the purpose of 
identifying and removing criminal aliens from the United States, as provided in the Fiscal Year 
(FY) 2009 Department of Homeland Security (DHS) Appropriations Act (P.L. 110-329).   
 
This Quarterly Report documents the progress achieved during the Fourth Quarter of FY 2009. 
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II. Technology and Resources 

ICE is utilizing mission-enabling technology and resources to improve efforts to identify and 
remove criminal aliens from the United States.  As a result, ICE continues to:  
 

 Deploy the United States Visitor and Immigrant Status Indicator Technology (US-VISIT) 
Automated Biometric Identification and Integrated Automated Fingerprint Identification 
Systems (IDENT/IAFIS) Interoperability to increase the volume of criminal history and 
immigration status information available to ICE and its law enforcement partners, thereby 
enhancing efforts to identify and process all criminal aliens eligible for removal while in 
law enforcement custody.  

 Engage in various modernization and technology expansion initiatives in support of 
criminal alien identification and enforcement efforts.  These include the enhancement of 
identification systems and the automation of research and analysis capabilities, as well as 
the automation and centralization of tools that support the detention and removal 
processes.  In addition, video teleconferencing units (VTCs) continue to be deployed to 
expedite the removal of criminal aliens.  

 Prioritize the deployment of beds and detention personnel to facilities that hold high 
volumes of criminal aliens and expand transportation resource capacity, while continuing 
to employ an electronic travel document system. 

As described in the following section, ICE is continuing to make progress in these endeavors.   
 

A. IDENT/IAFIS Interoperability 

Historically, when law enforcement 
agencies (LEAs) made an arrest and 
booked a subject into custody, the agency 
would submit the subject’s biographic and 
biometric information to the Department of 
Justice Federal Bureau of Investigation 
Criminal Justice Information Services 
Division (CJIS) IAFIS to determine 
criminal history.  Determining immigration 
status, which most LEAs did not pursue, 
was a separate, manual process using 
biographic information submitted by LEAs 
to the ICE Law Enforcement Support 
Center (LESC).  Through IDENT/IAFIS 
Interoperability (referred to throughout this 
report as “Interoperability”), this 
biographic and biometric information is 
now automatically routed by CJIS/IAFIS to 

IDENTIFY 
 

IDENT/IAFIS Interoperability 
 
IDENT/IAFIS Interoperability increases the 
information sharing capability between the 
DHS US-VISIT Automated Biometric 
Identification System (IDENT) and the 
Federal Bureau of Investigation Criminal 
Justice Information Services Division (CJIS) 
Integrated Automated Fingerprint 
Identification System (IAFIS).  The 
automatic routing of shared information 
enables more timely immigration status 
determinations and has resulted in the 
identification of higher volumes of criminal 
aliens identified.  
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DHS US-VISIT/IDENT and, if there is a match, to the LESC to make an immigration status 
determination. 
 
The following is a description of the Interoperability process:  
   

1. When a subject is arrested and booked into custody, the arresting LEA sends the subject’s 
fingerprints and associated biographical information to CJIS/IAFIS via the appropriate 
State Identification Bureau. 

2. CJIS electronically routes the subject’s biometric and biographic information to US-
VISIT/IDENT to determine if there is a fingerprint match with records in its system.  

3. As a result of a fingerprint match with data in IDENT, CJIS generates an Immigration 
Alien Query to the ICE LESC.  

4. The LESC queries law enforcement and immigration databases to make an initial 
immigration status determination and generates an Immigration Alien Response (IAR) 
that may include a criminal level classification used to prioritize enforcement actions if a 
subject is determined to be a criminal alien.  

5. The LESC sends the IAR to the local ICE Detention and Removal Operations (DRO) 
office, as well as to CJIS.  CJIS routes the IAR to the appropriate State Identification 
Bureau, which then routes it to the originating LEA.  

 

PRIORITIZE 
 

Threat Level Determinations 
 

Level 1:  Offenses include threats to 
national security; violent crimes such as 
murder, manslaughter, rape, robbery 
and kidnapping; and drug offenses 
resulting in sentences greater than 1 
year. 
 
Level 2:  Offenses include minor drug 
offenses and property offenses such as 
burglary, larceny, fraud and money 
laundering.  
 
Level 3:  Offenses consist of less severe 
criminal offenses. 

ICE prioritizes enforcement actions against subjects that have been identified as potentially 
eligible for removal on the basis of the level of 
offense for which subjects have been currently 
charged or previously convicted.  Using this risk-
based approach, enforcement actions are prioritized 
according to three Levels of offense, with top 
priority given to Level 1 offenses.     
 
In collaboration with participating LEAs, 
Interoperability creates a virtual ICE presence at 
jails and booking locations in jurisdictions across 
the country where it has been activated.  
Interoperability enables ICE to identify criminal 
aliens via biometrics at the earliest stage of the 
criminal alien enforcement lifecycle and eliminate 
the need to conduct extensive, name-based searches 
for complete and relevant records, thereby 
improving the accuracy and timeliness of criminal 
alien identification.  Timely identification increases 

the ability for ICE to initiate enforcement actions before the subject is released back into the 
community.  The following sections further describe Interoperability deployment and results, as 
well as ICE efforts to support Interoperability deployment. 
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Interoperability Deployment 

ICE estimates that there are currently more than 53,000 arresting and booking facilities in more 
than 3,100 jurisdictions across the United States.  ICE continues to coordinate with federal, state 
and local partners to deploy Interoperability to these facilities on the basis of a risk-based 
prioritization approach.  Currently, this includes evaluation of deployment prerequisites, such as 
necessary resources and capabilities for ICE Field Offices, states and LEAs for Interoperability 
activations.  During the Fourth Quarter of FY 2009, deployments were also determined by 
factoring in data such as crimes committed by non-citizens and census data to examine foreign-
born populations.  
 
During the Fourth Quarter of FY 2009, Interoperability was deployed to 18 jurisdictions, as 
illustrated in Table 2.1.  Interoperability has been deployed to a total of 88 jurisdictions in FY 
2009, which exceeds the FY 2009 goal of completing deployments to 80 jurisdictions.  For the 
First Quarter of FY 2010, Interoperability deployment is currently being planned for jurisdictions 
in the following states:  Arizona, California, Colorado, Connecticut, District of Columbia, 
Florida, Georgia, Illinois, Louisiana, Maryland, Michigan, New Jersey, North Carolina, New 
York, Oklahoma, Texas and Washington.  

 
Table 2.1 – Fourth Quarter FY 2009 Interoperability Deployment 
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ICE continues efforts to deploy Interoperability to prioritized jurisdictions and to measure 
performance and results where Interoperability has been activated.  Table 2.2 illustrates both 
quarterly and cumulative Interoperability performance in FY 2009.  
 

Table 2.2 - Interoperability Performance Measures for FY 2009 
 

 
 
*The numbers of detainers issued were lodged after an Immigration Alien Response was sent to the field office and do not 
include detainers issued prior to the response under the Criminal Alien Program or the 287(g) Program.  
**Number of IDENT matches that currently lack a case status in ENFORCE. 
Note:  In reference to the “Awaiting Outcomes” category in Table 2.2, the outcome measures always trail identifications. For 
example, a criminal alien may have been encountered in November (Q1) but not be removed until June (Q3).  Also, the Awaiting 
Outcomes numbers may change on a quarterly basis as cases are resolved.  For example, in the Secure Communities Quarterly 
Report to Congress for Q2 FY09, the Awaiting Outcomes category reported 13,536 cases for Q2.  During Q3 FY09, that number 
decreased to 11,651, as 1,885 cases have moved to other outcome categories (i.e., Removals, In Proceedings).  The apparent 
increase in cases awaiting outcomes is attributable to the increase in identifications from newly activated locations. 
Source:  US-VISIT IDR/Single-search transaction daily report and the monthly LESC-IIDS Data Match.  IIDS Data Match 
includes ENFORCE data and was run by IIDS on 10/6/2009.  

 
During the Fourth Quarter of FY 2009, the total number of Interoperability biometric 
submissions increased by over 51 percent, and IDENT matches from the submissions increased 
by over 32 percent compared to the Third Quarter of FY 2009.7  In addition, the number of Level 
1 determinations increased by more than 28 percent since the Third Quarter of FY 2009.8  
Interoperability has also contributed to the increasing number of detainers issued each quarter.  
 
ICE successfully issued over 9,600 detainers in the Fourth Quarter of FY 2009, which is nearly a 
59-percent increase from last quarter.9  The following success story demonstrates the significant 
role Interoperability plays in identifying and removing dangerous criminal aliens from 
communities. 
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IDENTIFY 
 

Success Story 

On August 30, 2009, the ICE DRO Los Angeles Field Office received an IDENT/IAFIS 
Interoperability match for a male subject who was arrested by the Los Angeles Police 
Department for a local ordinance violation.  Record checks revealed the native of El Salvador 
had been convicted of voluntary manslaughter, carrying a concealed weapon and conspiracy 
to commit a crime. He had been removed from the United States on multiple occasions.  On 
September 4, 2009, the subject was released into ICE custody, and the U.S. Attorney’s Office 
accepted his case for criminal prosecution pursuant to Title 8 U.S.C. § 1326, which 
enumerates penalties for aliens who have reentered the country after a prior removal.  

Supporting Interoperability Deployment 

As Interoperability deployment continues, ICE receives an increasing number of immigration 
status determination requests.  For example, during the Fourth Quarter of FY 2009, LESC 
processed 301,763 status determination inquiries, which is nearly a 5-percent increase from the 
Third Quarter of FY 2009.  In FY 2009, LESC researched a record 1,064,261 inquiries for more 
than 10,000 criminal justice partners.10  In conjunction with deployments, ICE is maintaining 
efforts to support Interoperability expansion by continuing to: 
 

 Increase staffing levels dedicated to Interoperability Deployment by redeploying 
personnel where needed.  

 Conduct outreach and coordination activities with stakeholders.  

ICE Staffing 

In FY 2009, the SC Program Management Office (PMO) approved  positions for the Office 
of Investigations and   positions for DRO to address the growing increase of Interoperability-
generated inquiries a  pport the identification and removal of criminal aliens.  The following 
provides information on ICE efforts to staff some of these positions.11  Additional hiring efforts 
and staffing figures for additional positions are provided later in the report under Section III 
“ICE Programs and Activities.”  
 
To support Office of Investigations LESC efforts, ICE obligated $35.7 million toward a plan of 
$51.0 million during FY 2009.12  During the Fourth Quarter of FY 2009, ICE continued to hire 
LESC technicians that support the immigration status and threat level determination processes by 
providing responses to such inquiries.  LESC had planned to hire  additional employees using 
SC/CIRCA FY 2009 funding and has filled   vacancies in FY 2009.13  ICE will 
continue hiring the remaining FTEs in FY 2010. 
 
ICE continues to recruit and hire candidates to fill  SC/CIRCA positions in DRO, all of 
which were reclassified internal vacancies, for Interoperability response.  ICE is also redeploying 
staff in support of this effort.  The Interoperability response personnel provide a 24x7 capability 
to act upon status determination responses and fulfill responsibilities such as issuing detainers on 
identified criminal aliens, maintaining communications with LEAs and taking additional 
enforcement actions against criminal aliens as needed.  To support and maintain Interoperability 
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staffing efforts, ICE obligated $26.8 million toward a plan of $25.7 million during FY 2009.14  
During the Fourth Quarter of FY 2009, ICE hired  additional personnel toward the goal, for a 
total of  individuals hired to date,15 of which  ere redeployed from within ICE.16   
 
During the Fourth Quarter of FY 2009, DRO also hired  FTEs.  These hires, coupled with the 

  FTEs hired in the Third Quarter of FY 2009, achiev  he FY 2009 goal of filling  
previously posted Detention Management Division staffing positions to support the growing 
number of criminal aliens processed and detained as a result of Interoperability expansion.17  
These positions include Deportation Officers, Immigration Enforcement Agents, Detention and 
Removal Assistants and Supervisory Detention and Deportation Officers.  To support Detention 
Management Division staffing efforts, ICE obligated $16.3 million toward a plan of $24.7 
million during FY 2009.18 

Outreach and Coordination Activities 

During the Fourth Quarter of FY 2009, the SC/CIRCA PMO continued outreach efforts to 
provide information and conduct awareness training for ICE internal and external stakeholders 
that support Interoperability before and/or after deployment.  These ongoing activities follow a 
three-phased approach as outlined in the following section.  Also, while stakeholder outreach is 
ongoing and when deployment is scheduled, press releases may be distributed announcing the 
start of this new capability.  

1. Training and coordination:  ICE coordinates with DRO Field Offices in the Areas of 
Responsibility (AORs) where Interoperability will be deployed to ensure staff is prepared 
to support deployment by, for example, testing communications and assessing 
transportation resources.  

2. Coordination with the State Identification Bureaus:  ICE, along with US-VISIT and CJIS, 
works closely with the State Identification Bureau personnel to educate them about 
Interoperability, including the necessary IT requirements, and to agree on a date for local 
outreach. 

3. Implementation:  Once the necessary coordination with DRO Field Offices and the State 
Identification Bureaus has occurred, ICE coordinates with LEAs to educate them about 
Interoperability and finalize exact locations and dates for Interoperability activation 
within their jurisdictions. 
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B. Employing and Modernizing Systems and Tools 

ICE is employing and modernizing systems and tools to increase accuracy and improve 
efficiencies in the identification, arrest, processing, detention and removal processes, as well as 
to maximize the effective use of resources. 

Identification System Enhancements 

Current systems that ICE utilizes to identify criminal aliens are based on outdated technology 
that limit the ability to scale these systems to accommodate the increasing number of transactions 
generated by Interoperability deployment, as well as the number of users who can access the 
system.  As a result, ICE remains focused on implementing the following efforts: 

 Stabilizing the Alien Criminal Response Information Management (ACRIMe) System  
 Modernizing the ACRIMe System  
 Automating Research and Analysis Functions 

 
To support Identification Systems, ICE obligated $41.8 million toward a plan of $41.1 million 
during FY 2009, including those described in the following section.19 

Stabilizing the ACRIMe System 

IDENTIFY 
 

Recidivist Criminal Aliens 
 
Utilizing the ACRIMe system to submit 
ICE Immigration Violator File and 
Wanted Persons File records supports 
efforts to identify criminal aliens when 
they attempt to re-enter the country after a 
previous removal.  For example, during the 
Fourth Quarter of FY 2009, ICE entered 
7,425 records into the NCIC, including 
4,402 deported felons, 2,824 absconders, 
and 199 ICE fugitives. 

Source: United States Immigration and Customs 
Enforcement, Office of Investigations, response to data 
call, 10/09/2009.

ACRIMe is a legacy Immigration and Naturalization Service application that manages queries 
made by law enforcement pertaining to the identification of aliens who have prior criminal 
convictions, are under ICE investigation, 
wanted by ICE or other LEAs, or are in the 
country illegally.  LESC specialists cross-
reference and compile data from multiple 
DHS and law enforcement databases that 
contain relevant information.  The data are 
analyzed to determine whether the alien is 
eligible for removal from the United States.  
ACRIMe has several “cut and paste” tools 
that specialists use to access the various 
databases and draft the response to these 
queries.  The system also supports the entry 
of both administrative (immigration) and 
criminal arrest warrants into the National 
Crime Information Center (NCIC), the 
Federal Bureau of Investigation’s criminal 
history repository.  
 
Stabilization efforts have been undertaken to resolve major system defects that were causing 
recurring system unavailability, which negatively impacts processing productivity.  Stabilizing 
the current ACRIMe system will enable ICE to handle increased criminal history and 
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immigration status determination request volumes until the new modernized ACRIMe can be 
implemented, which will replace the legacy system.  During the Fourth Quarter of FY 2009, ICE 
completed its final efforts to resolve the major system defects affecting system availability.  
Although completion of the stabilization effort was scheduled for the end of the Fourth Quarter 
of FY 2009, it has been delayed to the beginning of the First Quarter of FY 2010 to allow for an 
additional review of the system modifications made during the defect resolution effort.20  Figure 
2.1 illustrates the major milestones for ACRIMe stabilization. 

Figure 2.1 – ACRIMe Stabilization Milestones 

 
Source:  United States Immigration and Customs Enforcement, Office of the Chief Information Officer, response to 
data call, 10/16/2009. 

Modernizing the ACRIMe System 

TRANSFORM 
 

ACRIMe System Modernization 
 

ACRIMe system modernization is being 
designed to improve the timeliness and 
standardization of immigration status 
determinations by automating key 
components of the system and 
transforming it into a web-based 
application, available to users outside 
the LESC.

The modernization project is focused on providing major system improvements to make the 
immigration status and threat level determination processes more efficient.  These efforts also 
contribute to establishing the foundation for 
implementing research and analysis automation 
capabilities, which are described in the following 
section.  The modernized ACRIMe system will 
interface with the major databases that are 
searched to retrieve immigration status 
information.  The deployment of Release 1 will 
provide automation capabilities to enable more 
efficient processing of Immigration Alien 
Queries, as well as an expanded user base and 
full backup, redundancy and disaster recovery 
capabilities.  
 
During the Fourth Quarter of FY 2009, the preliminary design was completed, development 
started and preparations for testing began.  After reviewing the design, ICE made adjustments to 
the test plan and is analyzing the full impact of these changes to the implementation schedule. In 
the First Quarter of FY 2010, testing will begin to verify whether the system meets users’ needs 
and is ready for deployment.  After Release 1 is deployed, requirements planning will begin for 
future releases, including a release to automate the process of entering warrants into the NCIC.21  
Figure 2.2 illustrates the major milestones for ACRIMe modernization. 
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Figure 2.2 – ACRIMe Modernization Milestones 

 
Source:  United States Immigration and Customs Enforcement, Office of the Chief Information Officer, response to 
data call, 10/16/2009. 

Automating Research and Analysis 

As the modernization project proceeds, ICE continues its efforts to utilize new systems that 
automate research and analysis functions, which benefit users by facilitating more expedient 
immigration status and threat level determinations.  While ICE is still moving forward to 
automate many components of the status determination process, it is inappropriate to automate 
the entire process, as final status determinations must be completed by authorized immigration 
enforcement agents.  Multiple IT services will be developed to support and enhance this process.  
 

 Automated Threat Prioritization will provide threat level assessments by utilizing data 
provided directly in the Immigration Alien Query and NCIC-provided criminal history 
information. 

 Status Determination Support will provide analytic support tools to implement a 
consistent process of recommending an immigration status.  

 Jail Roster/Release Tracking will compile and research federal, state and local jail rosters 
to supplement ICE’s information on a criminal alien. 

 Automated NCIC Warrants will create a warrant record that can be uploaded directly to 
the NCIC using criminal history and immigration status search results. 

 Criminal Alien Tracking will track the location of criminal aliens after they have been 
arrested by LEAs prior to being taken into ICE custody. 

 Integrated Case Management will link relevant information regarding a criminal alien to 
support DRO operations. 

 
ICE awarded two contracts at the end of the Fourth Quarter of FY 2009 to implement these 
services.22  Additional information regarding these services, as well as a timeline for 
implementation will be provided in a future report after the contract has begun. 

DRO Process Enhancements 

Detention and Removal Operations Modernization (DROM) efforts are intended to generate 
efficiencies in detention and removal processes by centralizing and automating several manual 
processes.  The program will provide ICE with the automated capability to track and report on 
the movement of criminal aliens from arrest through removal.  This capability will also help 
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improve the operational management of bed space and transportation resources.  In addition, 
DROM efforts will eliminate disparate systems and databases within the DHS environment and 
replace them with a more collaborative and integrated solution.  Current DROM efforts include:  
 

 Automating Bed Space, Transportation and Tracking (BST&T)  
 Enhancing the Enforcement Case Tracking System (ENFORCE) Alien  

Removal Module (EARM) 
 
For detention and removal systems that follow, ICE obligated $19.7 million toward a plan of 
$20.3 million during FY 2009.23 

Automating BST&T 
TRANSFORM 

 
BST&T 

 
DLT—a module that will enable real-time 
tracking of detained aliens, in and out of 
detention facilities, through removal 

CRS—a module that will enable DRO to more 
efficiently manage bed inventory in real time 

TMS—a module that will enable DRO to 
effectively manage ground and air 
transportation of aliens, thus optimizing 
routes and minimizing costs 

BST&T consists of the following three 
modules:  Detainee Location Tracking 
(DLT), Central Reservation System (CRS) 
and Transportation Management System 
(TMS).  These modules will provide 
comprehensive and timely information 
regarding detainee tracking, bed space 
inventory and removal transportation. 
 

ICE remains on track to deploy DLT as a 
pilot to four facilities in the Phoenix, 
Arizona; and San Diego, California, AORs 
in the Second Quarter of FY 2010, continuing deployment to all 24 AORs in future fiscal 
years.24   

The CRS Analysis of Alternatives that commenced during the Third Quarter of FY 2009 was 
completed in the Fourth Quarter of FY 2009, and requirements are being finalized.  Completion 
of the development and testing phases remains on track for FY 2010, per the following figure.25  
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Figure 2.3 illustrates the major milestones for DLT and CRS.  Efforts focused on the TMS 
module are not planned to commence before FY 2011. 

Figure 2.3 – BST&T System Modules Milestones 

 
Source:  United States Immigration and Customs Enforcement, Office of the Chief Information Officer, response to 
data call, 10/16/2009. 

Enhancing EARM 

TRANSFORM 
 

EARM v.2 Systems 
 

EADM—a system utilized to manage the 
book-in/book-out process of DRO detentions  

ATDP—a system utilized to track low-level 
criminal aliens during the removal process 

eTD—a system utilized to review travel 
document requests and issue travel 
documents via the Internet 

EARM maintains data to track aliens and 
provides a means to generate reports from a 
single data source.  A phase of 
enhancements, referred to as EARM v.2, is 
currently underway to improve such 
capabilities by expanding the EARM 
platform to also include ENFORCE Alien 
Detention Module (EADM), the Alternatives 
to Detention Program (ATDP) and 
authentication and process integration of the 
Electronic Travel Document (eTD) system. 

While business requirements were developed during the Third Quarter of FY 2009, the technical 
requirements were in different phases of development for EADM, ATDP and eTD.  The 
development of all technical requirements was completed in the Fourth Quarter of FY 2009.  As 
a result, EARM v.2 development is still scheduled to be completed in the First Quarter of FY 
2010, and testing will begin in the Second Quarter of FY 2010.  EARM v.2 deployment remains 
on track for Third Quarter of FY 2010.26  Figure 2.4 illustrates major milestones for EARM v.2. 
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Figure 2.4 – EARM v.2 Milestones 

 
Source:  United States Immigration and Customs Enforcement, Office of the Chief Information Officer, response to 
data call, 10/16/2009. 

Video Teleconferencing (VTC) Support 

In support of efforts to maximize the use of resources and expedite the removal of criminal aliens 
upon release from LEA custody, ICE continues to deploy VTC capability to ICE and Executive 
Office for Immigration Review sites, as well as to jail and prison facilities in support of the ICE 
Institutional Removal Program.  This program enables the execution of immigration hearings 
and the initiation of other portions of the removal process while criminal aliens serve their 
sentences.  VTC deployments in support of this program continue to have a significantly positive 
impact on ICE’s ability to achieve detention and removal goals by, among other things, 
eliminating the need for ICE personnel, Executive Office for Immigration Review judges and 
aliens to be transported between locations, which decrease safety concerns associated with travel.  
The availability of VTC technology has also resulted in the more efficient use of ICE resources 
by reducing cost and time associated with travel, thus contributing to improved caseload 
management.  To support VTC systems, ICE obligated $5.7 million toward a plan of $6.0 
million during FY 2009 for the installation of 170 VTC units and the operation of those units for 
1 year.27    
 
During the Fourth Quarter of FY 2009, 25 SC/CIRCA-funded units were installed at 24 sites.  
For details on the Fourth Quarter of FY 2009 VTC installations and locations, see Appendix 2.  
While ICE planned to install 59 units at 44 sites during the Fourth Quarter of FY 2009, there 
were delays with a new telecommunications vendor that ICE is working to resolve.28  A review 
is also underway to improve the installation process.  At the end of the Fourth Quarter of FY 
2009, ICE had determined that better communication between DRO field offices and local jails 
and prisons is needed to prevent delays throughout all stages of the installation process, from 
point of contact identification through final system implementation.  In addition, ICE is 

13 

ICE FOIA 10-2674.000335



developing recommendations to improve the end-to-end VTC installation process.  Following the 
deployment of the 170 units, ICE will evaluate the strategic implementation of the VTC 
equipment and set new program goals.  At the end of FY 2009, a total of 260 SC/CIRCA- and 
non-SC/CIRCA-funded VTC units have been installed at 206 sites.29 
 
In FY 2009, 67 SC/CIRCA-funded units were installed with an estimated savings to ICE of $2.0 
million annually in travel time and vehicle expenses related to trips avoided by use of VTCs. 
Upon the complete installation of all SC/CIRCA-funded units, ICE extrapolates that the use of 
VTC units will result in a minimum net savings of $3.6 million annually once the $1.5 million in 
ongoing annual costs is deducted from an estimated $5.1 million in savings.  As ICE continues to 
analyze the cost savings related to VTC use, the agency anticipates that additional benefits will 
likely be realized. 

ICE Integrated Decision Support (IIDS) System 

As an enterprise data warehouse, IIDS is a system utilized by ICE to primarily support reporting 
needs.  At the end of the Fourth Quarter of FY 2009, ICE awarded a contract to further develop 
IIDS.  Several efforts, such as incorporating additional data sources in the system and providing 
analytical capabilities, will be undertaken to improve various ICE processes and activities.  
Under the contract, ICE will enhance current SC/CIRCA activities such as reporting, 
performance measurement and modeling efforts by providing more complete, accurate 
information from a single integrated and automated system.  Additional information regarding 
the timeline for development will be provided in a future report once the contract has begun.30   

C. Increasing Resource Capacity Dedicated to Criminal Aliens 

In response to higher volumes of identified criminal aliens, ICE is currently deploying bed space 
and removal transportation capacity relative to the growing number of criminal aliens being 
detained by ICE and removed from the country.  These efforts aim to increase the total number 
of removed criminal aliens through more effective use of bed space and personnel in detention 
facilities, greater transportation capacity and continued deployment of the electronic travel 
document system.  To support these efforts, ICE obligated $1.066 billion toward a plan of $911.0 
million during FY 2009.31 

Increasing Bed Space Capacity Dedicated to Criminal Aliens  

PRIORITIZE 
 

Increasing and Allocating Detention 
Resources 

 
By increasing resources in areas with 
high criminal alien populations, largely 
due to Interoperability expansion, ICE 
aims to prevent the release of criminal 
aliens back into the community because 
of a lack of bed space capacity.  

ICE continues its efforts to improve the criminal alien detention process by allocating funds for 
additional bed space and personnel in detention 
facilities that hold high volumes of criminal 
aliens.  At the beginning of FY 2009, ICE 
projected that 41 percent of DRO Custody 
Operations’ base appropriation would be allocated 
to criminal alien enforcement on the basis of the 
ratio of expected criminal versus non-criminal 
average detained population.  The actual criminal 
versus non-criminal average detained population 
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during FY 2009 has increased to 48 percent, exceeding projections by 7 percent.32  As a result, 
ICE is allocating 48 percent of the $1.766 billion in total obligations made within the Custody 
Operations appropriation toward criminal alien enforcement, resulting in an allocation of $847.8 
million.  This allocation is further broken down to $653.1 million for making detention beds 
available and $194.8 million for operating detention beds.33  SC/CIRCA supplemented the DRO 
Custody Operations appropriation to expand criminal alien detention capacity by obligating an 
additional $49.8 million toward the availability of detention beds and by obligating an additional 
$16.3 million toward the operation of detention beds, resulting in a total of $702.9 million 
obligated toward the availability of detention beds and a total of approximately $211.0 million 
obligated toward the operation of detention beds.34 
 
During the Fourth Quarter of FY 2009, the average daily population of detained criminal aliens 
was 16,394, and the average for FY 2009 was 15,449.  The average daily population of detained 
criminal aliens identified through Interoperability in the Fourth Quarter of FY 2009 was 1,480, 
which is nearly a 55-percent increase from last quarter and 14 times more detainees than in the 
First Quarter of FY 2009.  The average length of detention for criminal aliens was 40.1 days in 
the Fourth Quarter of FY 2009, compared to 42.6 days in Third Quarter of FY 2009.35  
 
In FY 2009, SC/CIRCA funded beds near Interoperability deployment jurisdictions within the 
states of Arizona, California, Florida, Massachusetts, North Carolina, Pennsylvania, Virginia and 
Texas.  For the number and locations of SC/CIRCA-funded beds in FY 2009, see Table 2.3 that 
follows.  ICE is redeploying personnel in relation to the allocation of bed space.  To better 
manage the near-term effects of criminal alien enforcement activities, SC/CIRCA is developing a 
network optimization model to provide for more effective allocation of bed space capacity at ICE 
detention facilities to address the projected criminal alien population.  Additional information on 
the development of this model is discussed later in the report in Section III “ICE Programs and 
Activities,” Part H “Secure Communities Program Management Office.” 
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Table 2.3 – SC/CIRCA-Funded Beds in FY 2009 

 
Source:  United States Immigration and Customs Enforcement, Detention and Removal Operations, response to data 
call, 10/16/2009. 

Increasing Removal Transportation Capacity Dedicated to Criminal Aliens 

In addition to increasing bed space dedicated to criminal aliens, ICE continues to modernize and 
improve the removal process by allocating resources to increase transportation capacity and 
deploy the eTD system.  At the beginning of FY 2009, ICE projected that 32 percent of the 
Transportation and Removal Program’s base appropriation would be allocated to criminal alien 
enforcement on the basis of the ratio of expected criminal versus non-criminal removals.  Actual 
criminal removals during FY 2009 have increased to 35 percent of total removals, exceeding 
projections by 3 percent.36  As a result, ICE is allocating 35 percent of the $256.9 million in total 
obligations made within the Transportation and Removal Program appropriation toward criminal 
alien enforcement, resulting in an allocation of $89.9 million.37  Additional obligations using 
SC/CIRCA funds to expand ICE’s criminal alien removal capacity resulted in a total of $121.3 
million obligated toward Removal Transportation.38  
 
As ICE examines the need to effectively and safely remove increasing numbers of criminal 
aliens, it continues to expand both commercial and government-managed transportation capacity 
to support removal efforts.  In FY 2009, the ICE Flight Operations Unit (FOU) more than 
doubled the number of FY 2007 government-managed aircraft from four to nine, adding an 
additional Justice Prisoner and Alien Transportation System aircraft.  These additions increase 
flight transportation capacity to approximately 257,134 alien transports per year.39   
 
FOU exceeded 158,000 alien removals during FY 2008, which included more than 60,000 
criminal alien removals.  During FY 2009, FOU removals increased by nearly 4 percent 
compared to FY 2008, with nearly 165,000 alien removals. In addition, FOU achieved the FY 
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2009 estimate of 85,000 criminal alien removals by effecting the removal of over 88,000 
criminal aliens.  During the Fourth Quarter of FY 2009, FOU effected the removal of over 
43,000 aliens, of which over 54 percent were criminal aliens.  This is over a 5-percent increase in 
criminal alien removals compared to the Third Quarter of FY 2009 and nearly a 13-percent 
increase from the First Quarter of FY 2009.40  By increasing flight capacity, FOU has supported 
and will continue to support ICE’s FY 2009 removal needs, while also providing greater 
flexibility in domestic alien movements by the use of domestic flights.  
 

TRANSFORM 
 

eTD System 
 

Use of the eTD system has reduced the 
average document issuance time from 14 
days pre-eTD deployment to an average of 
10 days for fully automated consulates, 
due to the elimination of mail delivery 
times. 
 

Source: United States Immigration and Customs 
Enforcement, Detention and Removal Operations, 
response to data call, 10/19/2009. 

ICE is also continuing efforts to modernize the 
way travel documents and other removal 
documents are produced through the eTD system. 
This system allows the review of travel document 
requests and the issuance of travel documents via 
the Internet rather than by international mail, 
contributing to more expeditious removals and 
shorter detention periods.  Although tracked in 
eTD, travel document activity for non-
participating countries is conducted manually, 
with over 2,200 requests submitted and over 700 
travel documents issued each month.41  To obtain 
the full benefit of eTD, ICE continues to pursue Memoranda of Understanding with several 
countries to enable them to begin issuing fully electronic travel documents in the near future.  
During the Third Quarter of FY 2009, eTD was implemented for the Dominican Republic.  In 
addition, ICE continued negotiations with Nicaragua, Jamaica and Ecuador.  System 
implementation for Colombia is still pending, due to technical reasons.42  
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III. ICE Programs and Activities  

Improved technology and strategic deployment of resources significantly enhance the ability of 
ICE to execute programs and activities that identify and remove criminal aliens.  In support of 
SC/CIRCA strategic goals, ICE is developing an Activity Based Costing model to assess costs 
associated with the criminal alien enforcement lifecycle (i.e., Identify, Arrest, Detain, Process 
and Remove).  This effort will in turn allow ICE to identify process inefficiencies, initiate 
process improvements where appropriate, make more informed resource investment decisions 
and better address reporting needs.  The specific project objectives are as follows: 
 

 Document the cost objects (i.e., lifecycle phases), activities, processes, resources, cost 
drivers and output measures in the five phases of the criminal alien enforcement 
lifecycle; 

 Develop a cost model pilot to be used by the SC PMO to model optimal solutions and to 
assist in making investment decisions; and 

 Enable the SC PMO to determine "as-is" costs and to measure actual implementation 
costs for performance reporting. 

 
The SC PMO projects that it will be able to provide costs for the criminal alien enforcement 
lifecycle and SC/CIRCA-related work activities by the First Quarter of FY 2010.  The Activity 
Based Costing process maps and associated activities are scheduled to be finalized in the First 
Quarter of FY 2010.  In addition, corresponding narratives, which will be included as part of the 
Cost Model Framework and Requirements Document, will be developed next quarter. 
 
The PMO continues to collaborate with the following mission-centric programs and activities, 
supporting the expansion and strengthening of criminal alien enforcement activities.  In concert, 
these initiatives have contributed to the identification and removal of over 36,000 criminal aliens 
in the Fourth Quarter of FY 2009.43 
 

 Criminal Alien Program (CAP) 
 Fugitive Operations  
 Violent Criminal Alien Sections (VCAS) 
 Criminal Investigations 
 287(g) Program 
 Joint Criminal Alien Removal Task Force (JCART) 
 Office of International Affairs (OIA) 
 Secure Communities Program Management Office 

A. Criminal Alien Program  

The Criminal Alien Program (CAP) focuses on identifying criminal aliens who are incarcerated 
within federal, state and local facilities.  CAP teams aim to prevent the release of criminal aliens 
into the community by issuing detainers and ideally, securing a final order of removal prior to 
the completion of a sentence.  This reduces the number of criminal aliens ICE must detain upon 
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release from LEA custody.  To support CAP operations, ICE obligated $173.7 million toward a 
plan of $172.3 million during FY 2009.44 As the following data illustrate, CAP has had a 
positive impact on ICE efforts to identify and remove criminal aliens.  During the Fourth Quarte
of FY 2009, the following progress and results were achiev 45

r 
ed:  

 in an 

 
 DRO hired   FTEs, resulting in   personnel hired toward the goal of   in FY 2009 

and a total of  operational CAP  ams. 
 Of over 60,000 apprehensions made, nearly   percent were convicted criminal aliens. 

The remainder were in law enforcement custody but not ultimately convicted of a crime. 
 More than 55,400 detainers were issued, for a total of nearly 212,000 issued in FY 2009. 
 CAP issued more than 58,000 charging documents for a total of 230,250 issued in FY 

2009. 
 Over 18,000 criminal aliens were removed as a result of CAP encounters, for a total of 

over 73,000 criminal alien removals in FY 2009. 
 
In the Fourth Quarter of FY 2009, CAP increased its total number of criminal alien 
apprehensions by nearly 38 percent compared to the Third Quarter of FY 2009.46  In addition, 
during the Fourth Quarter of FY 2009, CAP achieved its goal of increasing the total number of 
charging documents issued in FY 2009 by 5 percent, compared to the FY 2008 total.47 

B. Fugitive Operations 

Fugitive Operations Teams identify and arrest criminal aliens who receive removal orders but 
fail to comply.  These Teams give top priority to cases involving aliens who pose a threat to 
national security and community safety, including members of transnational street gangs, child 
sex offenders and those with convictions for violent crimes.  
 
At the beginning of FY 2009, ICE projected that only 16 percent of Fugitive Operations’ base 
appropriation would be allocated to criminal alien enforcement on the basis of the ratio of total 
fugitive operations arrests who were criminal aliens during FY 2008.  As a result of improved 
prioritization of their case load, the percentage of total fugitive operations arrests of criminal 
aliens rose dramatically to 45 percent during FY 2009, exceeding their target by 29 percent.48  
As a result, ICE is now allocating 45 percent of the $207.9 million in total obligations made 
within the Fugitive Operations appropriation toward criminal alien enforcement, resulting
allocation of $93.5 million.49 
 
At the end of the Fourth Quarter of FY 2009, a total of  teams were deployed across the 
country, and during the Fourth Quarter of FY 2009, 23 large-scale operations were conducted.50  
As the following data illustrate, Fugitive Operations had a positive impact on ICE efforts to 
identify and remove criminal aliens.  During the Fourth Quarter of FY 2009, the following 
progress and results were achieved:51 
 

 23 large-scale operations were conducted, resulting in the arrest of more than 500 aliens, 
of which over 55 percent were criminal aliens. 
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 Approximately 2,950 fugitive criminal aliens arrested and just over 3,000 fugitive 
criminal aliens were removed, for a total of more than 11,600 fugitive criminal aliens 
removed in FY 2009. 

 
 

IDENTIFY 
 

Fugitive Operations Criminal Alien Arrests 
 

 FY08 FY09 % Increase 
(approx.) 

Non-fugitive Criminal Aliens 2,267 4,655 105% 
Fugitive Criminal Aliens 5,652 11,289 100% 

Total Criminal Aliens 7,919 15,944 > 100% 
 

In FY10, Fugitive Operations aims to increase its total number of 
criminal alien arrests by 15%. 

 
Source: United States Immigration and Customs Enforcement, Detention and Removal 
Operations, response to data call, 10/16/2009. 

 
 
 
 
 
 
 

 

 

 
 

C. Violent Criminal Alien Sections  

PRIORITIZE 
 

VCAS 
 

In coordination with the U.S. 
Attorney’s Office, VCAS works to 
prioritize federal criminal 
prosecution of egregious recidivist 
criminal aliens, especially prior 
deportees with past convictions for 
serious or violent criminal offenses, 
including suspected gang members 
and sex offenders.  

DRO Violent Criminal Alien Sections (VCAS) personnel identify, arrest, prosecute and remove 
recidivist criminal aliens encountered through CAP and Fugitive Operations.  Illegal reentry after 
deportation in violation of 8 USC §1326 is currently 
the most prosecuted federal offense nationwide.  The 
ICE Office of the Principal Legal Advisor provides 
lawyers, who serve as Special Assistant U.S. 
Attorneys, to U.S. Attorneys’ Offices across the 
country to aid with the prosecution of such cases. 
These activities both facilitate the removal of the 
most dangerous criminal aliens and, through 
successful prosecutions, act as a deterrent to future 
recidivism.  To support VCAS, ICE obligated $31.7 
million toward a plan of $36.1 million during FY 
2009.52 
 
VCAS is in the process of hiring   SC/CIRCA-
funded DRO personnel to evalua   dentified recidivist criminal aliens for referral to U.S. 
Attorneys for prosecution.  VCAS is also redeploying staff in support of this important activity. 
During the Fourth Quarter of FY 2009,   FTEs were hired at various locations, for a total of  
hired in FY 2009.  In FY 2010, ICE will continue efforts to hire the remaining  vacant VCA  
FTEs.53  
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As the following data illustrate, VCAS had a positive impact on ICE efforts to identify and 
remove criminal aliens.  In coordination with other DRO personnel, VCAS contributed to the 
following results in the Fourth Quarter of FY 2009:54 
 

 Over 1,400 criminal alien arrests, for a total of nearly 6,200 arrests in FY 2009.  
 The successful indictment of over 1,010 criminal aliens, for a total of more than 5,180 

indictments in FY 2009.  In FY 2010, VCAS aims to increase the total number of 
indictments produced through each field office by 5 percent. 

 Approximately 1,070 criminal alien convictions, for a total of nearly 4,650 convictions in 
FY 2009. 

 
In FY 2009, VCAS increased its total number of arrests by approximately 46 percent compared 
to FY 2008. During the same period, VCAS increased its total number of indictments by nearly 
30 percent and successful convictions by 44 percent.55 

D. Criminal Investigations 

ICE conducts investigations within the Office of Investigations to identify and remove criminal 
aliens who are no longer incarcerated and have rejoined criminal organizations.  In cases where 
new charges are filed against these criminal aliens, ICE partners with LEAs to obtain new 
convictions prior to their removal.  In cases where convictions lead to criminal incarcerations, 
ICE removes the aliens only after they have served their criminal sentence(s).  To support 
criminal investigations, ICE obligated $123.3 million toward a plan of $80.0 million during FY 
2009.56 From October 2008 through September 2009, criminal investigations have resulted in 
approximately 7,900 criminal convictions against aliens engaged in transnational criminal 
activity.57 

E. 287(g) Program 

The 287(g) Program is a state and local cross-designation program authorized by Section 287(g) 
of the Immigration and Nationality Act that provides LEA officers with the necessary delegation 
of authority, training and resources to enforce immigration laws.  Through the 287(g) Program, 
LEAs are able to serve as a force multiplier for ICE and enhance efforts to identify criminal 
aliens.  At the end of the Fourth Quarter of FY 2009, the program has established 63 partnership 
agreements with state and local law enforcement.58  
 
To support the 287(g) Program, ICE obligated $50.2 million toward a plan of $54.1 million 
during FY 2009.59  As the following data illustrate, the 287(g) program has had a positive impact 
on ICE efforts to identify and remove criminal aliens.  During the Fourth Quarter of FY 2009, 
the following progress and results were achieved:60  
 

 The 287(g) program trained 55 officers, for a total of 1,075 trained officers. 
 Over 14,000 aliens were identified on the basis of 287(g) leads, of which more than 9,300 

were identified as criminal aliens and approximately 2,100 were Level 1 determinations. 
 The 287(g) program identified over 440 ICE fugitives and determined approximately 300 

foreign nationals to be aggravated felons pursuant to the Immigration and Nationality Act 
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of 1996, as amended.  In FY 2009, over 1,800 ICE fugitives and 1,630 foreign nationals 
determined to be aggravated felons were identified through the program. 

 Nearly 13,270 charging documents were issued, for a total of more than 53,240 issued in 
FY 2009.  

 Over 9,300 criminal alien removals were based on a 287(g) lead, for a total of 33,470 
criminal alien removals in FY 2009. 

 
In the Fourth Quarter of FY 2009, the 287(g) program increased its total identifications of aliens 
by approximately 11 percent.  In addition, approximately four times more criminal aliens were 
identified compared to the First Quarter of FY 2009.61 

F. Joint Criminal Alien Removal Task Force  

IDENTIFY 
 

Success Story 
 
In Ventura County, CA, on July 22, 2009, the 
same day Interoperability was activated in 
the county, ICE received a fingerprint match 
for a subject convicted of a Level 1 offense for 
cruelty to a child, among other offenses. 
JCART personnel determined he was in 
violation of his immigration status and 
removable as a result of his conviction. ICE 
issued a detainer and upon completion of his 
sentence, he will be released into ICE custody. 

In coordination with other law enforcement agencies, the Joint Criminal Alien Removal Task 
Force (JCART) targets at-large criminal aliens.  JCART seeks, locates and arrests at-large 
criminal aliens with, but not limited to, 
convictions for drug trafficking offenses, 
crimes of violence and sex offenses.  JCART 
collaborates with other agencies such as 
Probation and Parole Offices, the U.S. 
Marshals Service, U.S. Customs and Border 
Protection and Bureau of Prisons, as well as at 
the request of local law enforcement, 
conducting special operations.  JCART may 
also target criminal aliens at large in the 
community who have been released from 
federal, state or local law enforcement 
custody.  To support JCART pilots, ICE 
obligated $1.5 million toward a plan of $4.1 
million during FY 2009.62 
 
During the Fourth Quarter of FY 2009, two JCART FTEs were hired, for a total of 22 hired in 
FY 2009.  In addition, JCART personnel have been deployed to support efforts along the 
Southwest border.  As the following data illustrate, JCART has had a positive impact on ICE 
efforts to identify and remove criminal aliens.  In coordination with other DRO personnel, 
JCART contributed to the arrest of nearly 450 removable aliens and the issuance over 50 
detainers in the Fourth Quarter of FY 2009.  In FY 2009, JCART contributed to the arrest of 
nearly 1,100 removable aliens and the issuance of approximately 170 detainers.63  

G. Office of International Affairs  

The ICE Office of International Affairs (OIA), in conjunction with the Department of State, 
engages foreign governments to emphasize their commitment, under international law, to accept 
the return of their citizens, as well as to alert them that their numbers of returned criminals may 
be increasing.  These activities facilitate the process of removing criminal aliens from the United 
States by ensuring collaboration and coordination between sovereign states.   
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To support OIA efforts related to criminal alien removals, ICE obligated $0.8 million during FY 
2009.64  While not in the original plan sent to Congress, ICE initiated this activity to remove 
impediments to increasing numbers of foreign criminal alien removals. 

OIA consults and coordinates with receiving countries on logistical issues and constraints 
regarding the process of returning aliens.  OIA is also developing strategies to minimize 
concerns countries may have as a result of ICE increasing the removal of aliens with a criminal 
history.  As a result, OIA is pursuing the following collaborative international strategies:65 

 Establish and strengthen appropriate mechanisms to share information with receiving 
countries on deportations of criminals so that the countries have ample lead time to 
prepare and make necessary arrangements for reorientation. 

PRIORITIZE 
 

Assistant Attaché Deployment 
 

Assistant Attachés have been deployed 
to U.S Embassies in Mexico, Guatemala, 
and El Salvador—the top 3 removal 
locations in the world to which ICE 
removes criminal aliens. 

Source:  United States Immigration and Customs 
Enforcement, Office of International Affairs, 
response to data call, 10/16/2009. 

 Identify third-party international and non-governmental organizations to help in the 
transition of criminal aliens returning to their country of origin through ICE Attachés. 
ICE staff will maintain involvement in 
multilateral forums with partner countries 
(i.e., Four Country Conference, Regional 
Conference on Migration, Shared Border 
Accord Coordinating Committee and 
others) to discuss alien removal issues. 

 Consider the feasibility and benefits of 
providing additional training for ICE 
representatives overseas to increase the 
number of subject matter experts to deal 
with complex removal issues worldwide. 

OIA has established a Repatriation and 
International Agreements Unit (RIAU) to act as the liaison between DRO and OIA.  The RIAU 
is responsible for working with the Department of State and DRO to negotiate and maintain 
removal agreements with foreign countries and acts as the primary OIA point of contact for all 
repatriation issues.  The unit will manage the programmatic needs of OIA international 
repatriation staff and will work to provide leadership for the repatriation mission.  In addition, 
the unit will be responsible for coordinating information sharing through Customs Mutual 
Assistance Agreements, Mutual Legal Assistance Treaties and other international agreements, as 
needed.  At the end of the Fourth Quarter of FY 2009, OIA had hired a total of   RIAU 
positions.66 

H. Secure Communities Program Management Office  

The SC PMO coordinates ICE planning, operational, technical and fiscal activities devoted to 
transforming, modernizing and optimizing the criminal alien enforcement process.  The office 
collaborates with ICE Programs and Offices to oversee the scope definition, schedule 
maintenance and cost and performance measurement tracking and reporting for projects 
impacting the SC/CIRCA mission.  To better define the mission and scope of the program, the 
PMO is revising the Strategic Plan and developing the integrated Concept of Operations.  To 
support the SC PMO, ICE obligated $22.4 million toward a plan of $6.9 million during FY 
2009.67  A significant portion of these funds have been used to conduct broader outreach 
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activities and greatly expand modeling efforts, both of which are further discussed in the 
following section.  
 
The PMO also coordinates and conducts communications and outreach to stakeholders on issues 
regarding the SC/CIRCA mission, such as Interoperability deployment.  During the Fourth 
Quarter of FY 2009, the office continued outreach efforts to promote awareness of SC/CIRCA 
within ICE and with external stakeholders such as law enforcement associations, interagency 
partners, state and local government personnel, advocacy groups and think tanks.  The main 
objective of such outreach efforts has been to engage stakeholders in informative discussions 
about SC/CIRCA areas of interest, as well as to address issues, concerns, or feedback they may 
have.  Additional activities include distribution of press releases and responding to media reports 
to ensure SC/CIRCA mission and activities are accurately conveyed to stakeholders.  
 
Additionally, the PMO conducts modeling and analysis to support mission-centric decision 
making that impacts the deployment of Interoperability, resources and funding.  

 
TRANSFORM 

 
Modeling and Analysis Efforts 

 
Criminal Alien Population Projection Model:  Forecasts the population of criminal aliens 
released from state and local LEA custody and at-large, specifically fugitives and those on 
parole and probation, over the next 5 years  
 
Deployment Optimization Model:  Determines the optimum sequence of Interoperability 
deployments over 3 fiscal years (FY 2009 – FY 2011) 
 
Network Optimization Model:  Provides bed space and transportation resource allocation 
recommendations to address the projected criminal alien populations 
 
Strategic Decision Model:  Analyzes capabilities and provides an integrated view of the 
ICE potential portfolio of investments to provide future finance and budget 

 

ICE utilizes data generated from the Criminal Alien Population Projection to inform executive 
decisions and other models as described in the following section.  During the Fourth Quarter of 
FY 2009, the office focused on completing the Criminal Alien Population Projection as a 
necessary prerequisite to other current modeling efforts including the Strategic Decision Model 
and the Network Optimization Model. 

 
For FY 2010, the PMO will further refine the methodology and approach that will be used to 
update the Criminal Alien Population Projection for FY 2010. 
 
The Deployment and Optimization Model also provides data that are used to determine 
Interoperability deployments by considering ICE organizational capacity constraints and 
policies, while prioritizing deployment to the highest risk jurisdictions with the highest 
concentrations of the criminal alien population.  
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The Network Optimization model is intended to provide recommendations for effectively 
allocating bed space capacity at ICE detention facilities with the projected criminal alien 
population and determining the best strategy for utilizing all modes of transportation.  During the 
Fourth Quarter of FY 2009, the office continued its development of the Network Optimization 
model by planning and initiating a series of working group sessions, which are currently 
leveraging subject matter experts to review and validate the logic of the model. 
 
While the previous models focus on Interoperability and resource deployments, the Strategic 
Decision model assesses the impact of investments on the basis of relative costs, benefits and 
risks to influence budget recommendations.  During the Fourth Quarter of FY 2009, the PMO 
refined data inputs and underlying assumptions and leveraged a subject matter expert working 
group to review both the inputs and the initial outputs of the Strategic Decision Model.  The 
Strategic Decision Model will be used in “what-if” scenario exercises, and the analysis of these 
exercises will be used to inform future budget allocation discussions and decisions.  
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IV. The Way Forward 

The significant progress that ICE has achieved to date with SC/CIRCA funding has laid the 
foundation for continued growth and advancement.  The SC PMO has developed and evolved as 
the projects under it have unfolded and critical milestones have been attained.  Since its 
inception, the PMO has developed a comprehensive set of processes and programs centered on 
its goal of modernizing the ICE approach to identifying, arresting, detaining, processing and 
removing criminal aliens from the United States.  A key aspect of this program has been the 
development and deployment of Interoperability across the United States, which continues to 
increase the number of criminal aliens processed by ICE as more individuals are identified by 
Interoperability.  
 
A critical element of the future state vision is to implement the SC/CIRCA workforce 
infrastructure, technology and process improvements ICE-wide, to enable ICE to effectively 
process and remove the increased numbers of identified criminal aliens.  SC/CIRCA continues to 
take a multifaceted approach to achieve this goal:  
 

 Deploying personnel in critical areas where larger numbers of criminal aliens are likely to 
be encountered, including areas such as those involved with the identification, detention 
and removal processes. 

 Modernizing technology, particularly in the areas of criminal alien identification, 
detention management, removal management, technology management and detainee 
location tracking. 

 Prioritizing detention and removal resources, such as bed space and transportation 
capacity, to accommodate increased numbers of criminal aliens and their specialized 
needs. 

 Implementing process improvements across the organization to streamline the 
identification, detention and removal processes to reduce the total length of detention for 
criminal aliens and expedite their removal from the country. 

 Drafting a strategy to more effectively address at-large criminal aliens, to include 
exploring ways to assign existing resources to identify and remove more at-large criminal 
aliens.  

 Continuing modeling efforts that analyze key costs, benefits, risks and constraints to 
project resource needs and optimum resource allocations.  This is especially critical as 
Interoperability expands, resulting in increasing numbers of criminal aliens that will be 
need to be detained, processed and removed.  Modeling will allow us to assess how to 
apply future funds to support the entire enforcement lifecycle.  The availability of funds 
will dictate the expansion of Interoperability’s footprint in the coming years. 

 Refining the Activities Based Costing model to allow the SC PMO to better assess costs 
associated with the criminal alien enforcement lifecycle and more effectively track 
performance and return on investment.
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V. Appendices 

A. Appendix 1.  FY 2009 Funding Plans and Obligations  

 
Source:  United States Immigration and Customs Enforcement, Federal Financial Management System, FM112 Report, 
9/30/2009, data retrieved 10/6/2009; United States Immigration and Customs Enforcement, Federal Financial 
Management System, FM112 Report, 9/30/2009, data retrieved 10/2/2009. 
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Variances from ICE Plans to Utilize SC/CIRCA Funds 
Immigration and Customs Enforcement (ICE) made several changes to its initial Fiscal Year 
(FY) 2009 plan for using Secure Communities:  A Comprehensive Plan to Identify and Remove 
Criminal Aliens (SC/CIRCA) funds to improve and expand criminal alien enforcement 
operations.  Where there are variances in ICE base funds allocated toward criminal alien 
enforcement, these allocation changes have been noted in the body of the report under the 
appropriate section.  Following, ICE notes and explains variances from its initial plan regarding 
SC/CIRCA funding. 
 
Criminal Alien Program – ICE projected using $10.220 million of SC/CIRCA funds during FY 
2009 to hire   new Criminal Alien Program (CAP) teams (  ).  ICE exceeded this 
funding level by $2.046 million, using a total of $12.266 million in SC/CIRCA funds towards 
Criminal Alien Program operations during FY 2009.  The excess funds were used to undertake 
several CAP surge operations in addition to hiring the   new CAP teams.  These surge 
operations require travel costs to bring CAP personnel  get jail and prison locations where 
the personnel comprehensively screen every inmate for criminal alien status.  These CAP 
operations combine with Interoperability biometric identifications at the time of arrest to 
comprehensively identify criminal aliens in law enforcement custody within a given area 
whether they were arrested before or after Interoperability deployment. 

Interoperability Response – ICE projected using $25.733 million of SC/CIRCA funds during 
FY 2009 to hire  positions for responding to Interoperability biometric hits on suspected 
criminal aliens o  24x7 basis.  ICE exceeded this funding level by $1.115 million, using a total 
of $26.848 million in SC/CIRCA funds towards Interoperability Response operations during FY 
2009.  While the project has not yet met full hiring goals, resulting in less funds used toward 
government positions than planned, ICE more than offset this shortfall by awarding a contract 
providing 24x7 criminal alien status research support.  This contract will provide ICE with 
increased 24x7 research capacity as Interoperability hit volumes rise.  ICE will maintain this 
capacity until expected IT-generated process efficiency improvements reduce or eliminate the 
need for contract research support. 

Joint Criminal Alien Removal Task Force – ICE projected using $4.077 million of SC/CIRCA 
funds during FY 2009 to hire   positions for piloting Joint Criminal Alien Removal Task Force 
(JCART) at-large criminal ali  identification operations.  ICE fell short of this funding level by 
$2.537 million, using a total of $1.540 million in SC/CIRCA funds towards JCART operations 
during FY 2009.  This resulted from completed JCART hires occurring later in the fiscal year 
than expected, coupled with a hiring shortfall of   positions compared to plan. 

Law Enforcement Support Center – ICE projected using $16.733 million of SC/CIRCA funds 
during FY 2009 to hire   new Law Enforcement Support Center (LESC) positions.  ICE fell 
short of this funding lev   by $5.707 million, using a total of $11.026 million in SC/CIRCA 
funds towards LESC operations during FY 2009.  This variance occurred because ICE used base 
funding to pay for the planned LESC staff support costs.  
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Violent Criminal Alien Sections – ICE projected using $9.149 million of SC/CIRCA funds 
during FY 2009 to hire   DRO positions for Violent Criminal Alien Sections (VCAS) 
operations.  ICE fell short of this funding level by $4.326 million, using a total of $4.823 million 
in SC/CIRCA funds towards VCAS operations during FY 2009.  This resulted from completed 
VCAS hires occurring later in the fiscal year than expected, coupled with a hiring shortfall of  
positions compared to plan. 

Operation Last Call – ICE projected using $0.782 million of SC/CIRCA funds during FY 2009 
to pilot a criminal alien intelligence initiative using methodologies developed under ICE’s 
Operation Last Call.  ICE exceeded this funding level by $0.157 million, using a total of $0.939 
million in SC/CIRCA funds towards this pilot program during FY 2009.  This resulted from 
conducting  than planned, enabling the pilot to deploy in two selected locations 
instead of one. 

Watchlist – ICE initiated a project not included in the original SC/CIRCA funding plan for FY 
2009 to more effectively identify and arrest high-threat criminal aliens on the Customs and 
Border Protection watchlist within the interior of the United States.  ICE awarded a $6.428 
million contract using SC/CIRCA funds for researchers who will support government law 
enforcement personnel in tracking down criminal aliens on the Customs and Border Protection 
watchlist within the United States. 

Availability of Detention Beds – ICE projected using $63.877 million of SC/CIRCA funds 
during FY 2009 to increase ICE detention capacity by approximately 1,861 beds.  ICE fell short 
of this funding level by $14.043 million, using a total of $49.834 million in SC/CIRCA funds 
towards additional detention beds.  This resulted from SC/CIRCA funding the addition of only 
1,246 beds at a higher than initially expected cost per bed.  The lower funded number of beds 
results from Secure Communities focusing detention and removal resources more towards alien 
transportation than detention capacity in an effort to improve overall operational efficiency.  The 
higher per-bed cost results from detainee healthcare and detention compliance costs rising 
significantly faster than inflation, among other factors. 

Operation of Detention Beds – ICE projected using $24.678 million of SC/CIRCA funds 
during FY 2009 to hire 173 new positions for Custody Operations.  ICE fell short of this funding 
level by $8.408 million, using a total of $16.270 million in SC/CIRCA funds towards Custody 
Operations hires during FY 2009.  This resulted from completed Custody Operations hires 
occurring later in the fiscal year than expected. 

Removal Transportation – ICE projected using $18.738 million of SC/CIRCA funds during FY 
2009 to increase ICE removal capacity by approximately 18,738 aliens.  ICE exceeded this 
funding level by $12.640 million, using a total of $31.378 million in SC/CIRCA funds towards 
additional criminal alien transportation capacity.  This resulted from SC/CIRCA funding the 
addition of approximately 15,241 alien removals while also funding $16.137 million to 
significantly expand alien transportation capacity within the United States.  ICE is increasing 
domestic transportation capacity using SC/CIRCA funds to achieve two goals.  First, this will 
prepare the component for transporting criminal aliens identified through Interoperability from 
locations where ICE has not traditionally operated in the past.  Second, doing so will free ICE 
law enforcement personnel from alien transportation assignments so that they can conduct more 
alien status determinations, arrests and removal proceedings as ICE identifies increasing 
numbers of criminal aliens through Interoperability. 
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Office of International Affairs – ICE initiated a project not included in the original SC/CIRCA 
funding plan for FY 2009 to coordinate with foreign governments when repatriating increased 
numbers of criminal aliens.  ICE provided $0.786 million of SC/CIRCA funds toward this effort. 

Information Technology – ICE projected using $70.507 million of SC/CIRCA funds during FY 
2009 on several IT projects that will increase the efficiency and accuracy with which ICE can 
identify, arrest, detain, process and remove criminal aliens.  ICE exceeded this funding level by 
$0.797 million, using a total of $71.304 million in SC/CIRCA funds towards Information 
Technology projects.  This variance level is within expectations for initiating and continuing all 
described IT projects. 

Program Management Office – ICE projected using $6.902 million of SC/CIRCA funds during 
FY 2009 to sustain a small-scale SC Program Management Office (PMO).  ICE exceeded this 
funding level by $15.544 million, using a total of $22.446 million in SC/CIRCA funds towards 
the SC PMO.  This resulted from ICE funding a major expansion of the PMO in response to 
several factors, including: 

 Increasing the number of government personnel in the PMO to enable broader long-term 
oversight of the $1.69 billion used by ICE for criminal alien enforcement; 

 Improving ICE’s operational modeling and analysis capabilities to better inform 
investment funding decisions, policy decisions and efficiency improvement 
opportunities;  

 Developing enforcement options to more effectively address the at-large criminal alien 
population; and 

 Establishing processes and expanding resources needed to effectively conduct outreach to 
over 3,000 jurisdictions that will eventually participate in identifying criminal aliens 
through Interoperability. 

Facilities and Mission Support – ICE projected using $4.102 million of SC/CIRCA funds 
during FY 2009 to provide facilities and mission support services related to the large number of 
new hires and acquisitions being conducted with SC/CIRCA funds.  ICE exceeded this funding 
level by $13.848 million, using a total of $17.950 million in SC/CIRCA funds toward facilities 
and mission support services.  This variance resulted from ICE funding the FY 2009 portion of a 
large-scale transformation in ICE human capital services using SC/CIRCA funds because the 
vast majority of ICE hires undertaken in FY 2009 were completed using SC/CIRCA funds as 
well.  Please note that ICE expects to deobligate $8.000 million of FYs 2009 and 2010 
SC/CIRCA funds used for the ICE human capital services transformation project during FY 
2010 in order to align the funding level with actual FY 2009 project costs incurred.  In FY 2010 
and beyond, the human capital services transformation project will broaden its scope to services 
benefiting all ICE employees instead of focusing on the hiring process.  As a result, SC will 
make a proportional contribution of funds along with all ICE programs because the project 
benefits will be realized by all ICE employees. 
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B. Appendix 2.  Video Teleconferencing Deployments 

 
Source:  United States Immigration and Customs Enforcement, Office of the Chief Information Officer, 
response to data call, 10/16/2009. 
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C. Appendix 3.  Key Activities and Milestones 

Milestone 
Planned 

Start 
Planned 

End 
Status 

Technology and Resources 

Interoperability deployment to 
jurisdictions completed 

Q1 FY09 Q4 FY09 Achieved FY09 goal of deploying 
Interoperability  to 80 jurisdictions  

Interoperability deployment to FY10 
jurisdictions completed 

Q1 FY10 Q4 FY10 Developing FY10 Interoperability 
deployment plans 

Interoperability deployment to 
remaining jails/prisons completed 

Q1 FY10 Q4 FY11 Developing FY10 Interoperability 
deployment plans 

Strategy to ensure 24x7 operational 
coverage nationwide determined 

Q4 FY08 Q4 FY09 Hired          Interoperability 
respon     s for 24x7 response 
capabilities 

24x7 response capability established Q1 FY09  Q4 FY10 Established response capabilities in 
Miami, FL, Laguna, CA and processes 
are in place to establish a center in 
Chicago, IL 

Complete ACRIMe system 
stabilization efforts  

Q2 FY09 Q1 FY10 An additional review of the system 
modifications made during this effort 
was conducted delaying the final release 
from the end of Q4 FY09 to early Q1 
FY10 

Deploy ACRIMe Modernization 
Release 1 (Immigration Alien Query 
processing enabled)   

Q3 FY09 Q1 FY10 In development stage  

Implementation of services to enable 
the automation of research and analysis 
functions (ex: Automated Threat 
Prioritization and Status Determination 
Support Systems) 

Q1 FY10  Q3 FY12 Awarded contracts to implement the 
services  

Deployment of BST&T modules 
(DLT, CRS, TMS)  

Q1 FY09 Q1 FY13 DLT and CRS currently under 
development. Requirements sign-off 
completed for DLT (in Q2 FY09) and 
scheduled for CRS in Q1 FY10. (Note: 
TMS is not scheduled to begin before 
FY11) 

Deployment of EARM v.2 (to include 
EADM, ATDP and eTD interfaces)  

Q2 FY09 Q3 FY10 Interfaces are in varying phases of 
development. Sign-off for technical 
requirements for EARM v.2 completed 

Installation of 170 VTC units at DRO, 
jail and prison facilities  

Q3 FY09 Q1 FY10 A total of 25 units have been installed  

Development of  Executive Metrics 
Dashboard in IIDS 

Q4 FY09 Q1 FY10 Requirements will be developed in the 
near-term 

Operations and Initiatives 

  CAP FTEs deployed 
 

Q2 FY09 Q4 FY09  A total of    CAP FTEs have been hired  
in FY09  

  JCART FTEs hired Q2 FY09 Q4 FY09 A total of   JCART FTEs were hired in 
FY09 
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Milestone 
Planned Planned 

Status 
Start End 

Deployment of VCAS personnel to the 
field  completed 

Q2 FY09 Q4 FY09        FTEs hired in FY09 

SC/CIRCA Executive CONOPS 
Completed 

Q2 FY08 Q1 FY10 Review of CONOPS by DHS and OMB 
underway; after concurrence is received, 
will submit to Congress 

Needs assessment and acquisition plan 
for criminal alien transportation 
requirements completed 

Q3 FY08 Q1 FY10 Identified near-term transportation needs 
in support of Secure Communities. 
Executing acquisitions for near-term 
transportation needs using existing 
contract vehicles  

Validated Criminal Alien Population 
Projection 

Q2 FY09 Q4 FY09 Refined model that estimated the 
number of criminal aliens released from 
LEA custody over the next 5 years based 
on additional data sources and latest 
assumptions 

Validated Deployment Optimization 
Model developed 

Q2 FY09  Q4 FY09 
 

Developed a model that generated a 
preliminary Interoperability deployment 
schedule for FY10 that considered 
priority, outreach and activation 
coordination and LESC capacity 
constraints 

Validated Strategic Decision Model Q3 FY09 Q4 FY09 Validated model that will be used to 
assess the impact of investments on 
relative costs, benefits and risks in 
support of budget decisions 

Refined Baseline Network 
Optimization Scenarios and Developed 
Alternative Scenarios 

Q3 FY09 
 

Q4 FY09 
 

Refined baseline model incorporating 
additional data sources and latest 
assumptions 
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D. Appendix 4.  Acronyms and Abbreviations 

Acronym/ 
Abbreviation 

Full Text 

ACRIMe Alien Criminal Response Information Management System 

AOR Area of Responsibility 

ATDP Alternatives to Detention Program 

BST&T 
Bed Space, Transportation and Detainee Location Tracking Automation 
System 

CAP Criminal Alien Program 

CJIS Criminal Justice Information Services  

CRS Central Reservation System 

DHS Department of Homeland Security 

DLT Detainee Location Tracking 

DRO Detention and Removal Operations 

DROM Detention and Removal Operations Modernization 

EADM ENFORCE Alien Detention Module 

EARM ENFORCE Alien Removal Module 

ENFORCE Enforcement Case Tracking System 

eTD Electronic Travel Document 

FOT Fugitive Operations Team 

FOU Flight Operations Unit 

FTE Full-Time Equivalent 

FY Fiscal Year 

IAFIS Integrated Automated Fingerprint Identification System 

IAR Immigration Alien Response 

ICE Immigration and Customs Enforcement 

IDENT Automated Biometric Identification System 

IIDS ICE Integrated Decision Support System 

IT Information Technology 

JCART Joint Criminal Alien Removal Task Force 

LEA Law Enforcement Agency 

LESC Law Enforcement Support Center 

NCIC National Crime Information Center 

OIA Office of International Affairs 
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Acronym/ 
Abbreviation 

Full Text 

PMO Program Management Office 

Q1 First Quarter 

Q2 Second Quarter 

Q3 Third Quarter 

Q4 Fourth Quarter 

RIAU Repatriation and International Agreements Unit 

SC Secure Communities 

SC/CIRCA 
Secure Communities:  A Comprehensive Plan to Identify and Remove 
Criminal Aliens 

TMS Transportation Management System 

US-VISIT United States Visitor and Immigrant Status Indicator Technology 

VCAS Violent Criminal Alien Section 

VTC Video Teleconferencing 

ICE FOIA 10-2674.000357



E. Appendix 5.  Endnotes 

                                                 
1 Consolidated Appropriations Act, 2008, Pub. L. No. 110-161, 121 Stat 1844, 2050 (2007). 
2 Consolidated Security, Disaster Assistance, and Continuing Appropriations Act, 2009, Pub. L. No. 110-329, 122 
Stat 3574, 3659 (2008). 
3 Excerpted from the Explanatory Statement accompanying Pub. L. No. 110-329, submitted by Mr. Obey, Chairman 
of the House Committee on Appropriations, regarding the Amendment of the House of Representatives to the Senate 
Amendment to H.R. 2638,  571, 634 (2008). 
4 US-VISIT IDR/Single-search transaction daily report and the monthly LESC-IIDS Data Match.  IIDS Data Match 
includes ENFORCE data and was run by IIDS on 10/6/2009. 
5 Ibid. 
6 United States Immigration and Customs Enforcement, Detention and Removal Operations, response to data call, 
10/22/2009. 
7 US-VISIT IDR/Single-search transaction daily report and the monthly LESC-IIDS Data Match.  IIDS Data Match 
includes ENFORCE data and was run by IIDS on 10/6/2009. 
8 Ibid. 
9 Ibid. 
10 United States Immigration and Customs Enforcement, Office of Investigations, response to data call, 10/09/2009. 
11 The cumulative staffing numbers provided in this report are the most accurate and supersede data provided in 
previous reports. In addition, due to unanticipated challenges, some FY09 hiring goals were not reached by the end 
of Q4 FY09; however, ICE is continuing efforts to fill the remainder of vacant FTEs in FY10. 
12 United States Immigration and Customs Enforcement, Federal Financial Management System, FM112 Report, 
9/30/2009, data retrieved 10/6/2009. 
13 United States Immigration and Customs Enforcement, Office of Investigations, response to data call, 10/09/2009. 
14 United States Immigration and Customs Enforcement, Federal Financial Management System, FM112 Report, 
9/30/2009, data retrieved 10/6/2009. 
15 United States Immigration and Customs Enforcement, Detention and Removal Operations, response to data call, 
10/16/2009. 
16 United States Immigration and Customs Enforcement, Federal Financial Management System, FY08 pay period 
18, data retrieved 10/20/2009; United States Immigration and Customs Enforcement, Federal Financial Management 
System, FY09 pay period 18, data retrieved 10/20/2009. 
17 Ibid.  
18 United States Immigration and Customs Enforcement, Federal Financial Management System, FM112 Report, 
9/30/2009, data retrieved 10/6/2009. 
19 Ibid.  
20 United States Immigration and Customs Enforcement, Office of the Chief Information Officer, response to data 
call, 10/16/2009. 
21 Ibid.  
22 Ibid.  
23 United States Immigration and Customs Enforcement, Federal Financial Management System, FM112 Report, 
9/30/2009, data retrieved 10/6/2009. 
24 United States Immigration and Customs Enforcement, Office of the Chief Information Officer, response to data 
call, 10/16/2009. 
25 Ibid.  
26 Ibid.  
27 United States Immigration and Customs Enforcement, Federal Financial Management System, FM112 Report, 
9/30/2009, data retrieved 10/6/2009. 
28 United States Immigration and Customs Enforcement, Office of the Chief Information Officer, response to data 
call, 10/16/2009. Early in Q4 FY09 the VTC installation plan was adjusted as recalculations were made and the 
installation process began. It is not uncommon during this process for changes to the installation plan to occur by, 
for example, determining that certain locations are not yet ready to support installation for various reasons such as a 
lack of necessary resources or infrastructure. 
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29 United States Immigration and Customs Enforcement, Office of the Chief Information Officer, response to data 
call, 10/16/2009. 
30 Ibid.  
31 United States Immigration and Customs Enforcement, Federal Financial Management System, FM112 Report, 
9/30/2009, data retrieved 10/6/2009. 
32 United States Immigration and Customs Enforcement, Detention and Removal Operations, response to data call, 
10/16/2009. 
33 United States Immigration and Customs Enforcement, Federal Financial Management System, FM112 Report, 
9/30/2009, data retrieved 10/6/2009. 
34 United States Immigration and Customs Enforcement, Federal Financial Management System, FM112 Report, 
9/30/2009, data retrieved 10/2/2009. 
35 United States Immigration and Customs Enforcement, Detention and Removal Operations, response to data call, 
10/16/2009. 
36 Ibid.  
37 United States Immigration and Customs Enforcement, Federal Financial Management System, FM112 Report, 
9/30/2009, data retrieved 10/6/2009. 
38 United States Immigration and Customs Enforcement, Federal Financial Management System, FM112 Report, 
9/30/2009, data retrieved 10/2/2009. 
39 Ibid. 
40 Ibid.  
41 United States Immigration and Customs Enforcement, Detention and Removal Operations, response to data call, 
10/19/2009. 
42 United States Immigration and Customs Enforcement, Office of International Affairs, response to data call, 
10/16/2009. 
43 United States Immigration and Customs Enforcement, Detention and Removal Operations, response to data call, 
10/16/2009. 
44 United States Immigration and Customs Enforcement, Federal Financial Management System, FM112 Report, 
9/30/2009, data retrieved 10/6/2009. 
45 United States Immigration and Customs Enforcement, Detention and Removal Operations, response to data call, 
10/16/2009; United States Immigration and Customs Enforcement, Detention and Removal Operations, response to 
data call, 10/19/2009; United States Immigration and Customs Enforcement, Detention and Removal Operations, 
response to data call, 10/20/2009. 
46 United States Immigration and Customs Enforcement, Detention and Removal Operations, response to data call, 
10/16/2009. 
47 United States Immigration and Customs Enforcement, Detention and Removal Operations, response to data call, 
10/16/2009. 
48 Ibid.  
49 United States Immigration and Customs Enforcement, Federal Financial Management System, FM112 Report, 
9/30/2009, data retrieved 10/6/2009. 
50 United States Immigration and Customs Enforcement, Detention and Removal Operations, response to data call, 
10/16/2009. 
51 Ibid.  
52 United States Immigration and Customs Enforcement, Federal Financial Management System, FM112 Report, 
9/30/2009, data retrieved 10/6/2009. 
53 United States Immigration and Customs Enforcement, Detention and Removal Operations, response to data call, 
10/16/2009. 
54 Ibid.  
55 Ibid.  
56 United States Immigration and Customs Enforcement, Office of Investigations, response to data call, 10/20/2009. 
57 Ibid. 
58 United States Immigration and Customs Enforcement, Office of State and Local Coordination, response to data 
call, 10/16/2009. 
59 United States Immigration and Customs Enforcement, Federal Financial Management System, FM112 Report, 
9/30/2009, data retrieved 10/6/2009. 
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60 United States Immigration and Customs Enforcement, Office of State and Local Coordination, response to data 
call, 10/16/2009; United States Immigration and Customs Enforcement, Office of State and Local Coordination, 
response to data call, 10/19/2009. 
61 United States Immigration and Customs Enforcement, Office of State and Local Coordination, response to data 
call, 10/16/2009. 
62 United States Immigration and Customs Enforcement, Federal Financial Management System, FM112 Report, 
9/30/2009, data retrieved 10/6/2009. 
63 United States Immigration and Customs Enforcement, Detention and Removal Operations, response to data call, 
10/16/2009. 
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9/30/2009, data retrieved 10/6/2009. 
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